

Sprint 2 Change Log

CS 5388 / CS 4390 Software Project Management

Team: 1 **Project:** Damn Parking **Date:** October 5, 2026

Sprint 2 turns the broader parking concept into a defined estimate and budget. The changes below explain what changed, why, and which documents are affected.

1 A smaller scope for the estimate

The estimate covers six Live Parking Monitoring stories, totaling 32 story points. Departure reports, future-availability predictions, and the full Sprint 1 prototype remain outside this slice. This keeps the estimate tied to a clear boundary. Affects: Business Case, Estimation Appendix, budget and backlog.

2 One staffing and camera baseline

The baseline is four people at 20 hours/week, replacing the budget worksheet's five-person, 30-hour assumption. The 10–15-lot, 60-camera concept is future expansion. An existing occupancy service supplies data; camera installation and new model training are excluded. Affects: schedule, integration assumptions and costs.

3 Estimates consolidated without changing totals

Function Points and Story Points give 340–680 hours, with 538 expected. At the assumed \$60/hour, labor is \$20,400–\$40,800; expected labor is \$32,280. The slice name is standardized. The source integration breakdown totals 38 hours but applies 40; the remaining 2 hours are identified as unallocated. Affects: Estimation Appendix and cost summaries.

4 Budget expanded using Session 11

The Budget One Pager now includes assumption owners, monthly staffing, non-labor costs, annual operations and separate reserves. The illustrative build request is \$35,469: \$32,280 labor + \$500 services + \$1,000 contingency + \$1,689 management reserve. Annual operations remain a \$6,000 assumption. The \$33,780 cost baseline is proposed, pending sponsor approval. Affects: budget and future Business Case / ROI updates.

5 Financial assumptions kept distinct from evidence

Pricing, customer counts, service allowances and risk probabilities are planning scenarios, not validated findings. The existing ROI uses \$32,280 development labor plus \$6,000 annual operations. It excludes the new \$500 build allowance and reserves, so it must not be presented as the return on the expanded funding request. The conditional-go recommendation remains limited to planning and validation.

6 Version history and remaining uncertainties

September 29: original estimate. October 1: estimation worksheets published on the portal. October 5: consolidated documents and Session 11 budget revision. Earlier Sprint 1 documents remain the historical record. Data access, manager requirements, operating costs and paying demand remain unresolved; changes to these inputs can change the budget.